Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

North Carolina

’ Army - FORT BRAGG / NC421402012100

Progressin FY97
RFIs undertaken at OU4 (SWMUs 63,69, AND AOCs G),

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 33 Investigation 35 7 0 FUND $9,372 $897 $665 $482 ([ Fy 0o $874 /| ©US (SWMUs 1 AND 77) AND OU 6 (SWMUs 16, 86, 88,
AOCsC AND D). MONITORING WELLSINSTALLED
High 9 Interim Actions 1(2) 0(0) FUND $0 $0 $0 $0 AND SOIL AND GROUNDWATER SAMPLES
o FYO01 $769 || cOLLECTED AND ANALYZED.
Sitesin Medium 0 Design 0 2 7 FUND $150 $150 $135 $268
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 0 9 $2,663 %0 %0 $0|f FYo02 $959 FY97-FINALIZE RFIsAT OUs 01,02,03,05, SWMU(4 & 18)
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $70 $0 $0 $0 AND BRING SWMUs 35,7,30,31 AND AOC B, E, F TO
EY03 $859 || NFS CLOSURE WITH STATE AND EPA. FY
Not Required 0 LTM 0 0 11 $0 $0 $0 $127 98-COMPLETE RFI ACTIONSAT OUs4, 6 AND 7,
DEVELOP REMEDIATION DOCUMENTS FOR SWMU
Total Number of Sites 42 Total $12,255 $1,047 $800 $877 || FY 98-2007** $13,991 (| 8,9, 12, AND102 SITES.
’ Navy - CAMP LEJEUNE MARINE CORPS BASE / NC417302258000 RAB NPL Progressin FY97
Refer to page A-25
Siteswith Response Complete | 110 | Investigation 156 18 2 $33648  $1,49 $405 8 ([ Fyoo $6,564
High 34 | Interim Actions 9(9) 18(24) $4,352 $0 $1,956 $0
o FYO1 $7,315
Sitesin Medium 7 Design 31 12 15 $3,575 $306 $372 $478
Progress Progress Planned for FY98-FY 99
Low 17 RA-C 15 14 26 $19,177 $2,783 $3,281 $1,420 || FY 02 $8,717
RdaiveRisk aluated 7 39 $2,170 $1,219 $2,663 $3,324
Not Evaluat 1 RA-O (LTO 1 g ) 3 3
Category (LTO) FY03 $8,982
Not Required 7 LTM 0 7 50 $851 $320 $1,123 $1,058
Total Number of Sites 176 Total $63,773 $6,124 $9,800 $6,288 || FY 98-2098** $161,544
’ Navy - CHERRY POINT MARINE CORPSAIR STATION / NC417302726100 RAB NPL Progressin FY97
Refer to page A-31
Siteswith Response Complete | 33 Investigation 66 20 2 $13,912 $353 $685 $380 ([ Fy 00 $5,022
High 34 | Interim Actions 20(22) 4(6) $3,839 $0 $0 $0
o FYO01 $3,742
Sitesin Medium 10 Design R 1 12 $6,761 $806 $0 $162
Progress Progress Planned for FY98-FY 99
Low 8 RA-C 6 15 26 $14,567 $1,761 $2,577 $1,965 || FY 02 $4,006
RdaiveRis aluated 2 30 $1,755 $1,581 $2,612 $1,733
Not Evaluat 1 RA-O (LTO 0 ) 5 3 )
Category (LTO) FYo03 $3,814
Not Required 2 LTM 0 7 42 $194 $0 $452 $544
Total Number of Sites 88 Total $41,028 $4,501 $6,326 $4,784 || FY 98-2020** $83,978
‘ Air Force - POPE AIR FORCE BASE / NC457212447500 RAB Progressin FY97
Original 9 sitesin RI/FS. Started a Interim Remedial Action
Siteswith Response Complete 0 Investigation 0 17 0 FUND $5,401 $853 $50 $45 EY00 $1.339 (IRA) for SSO7 using presumptive remedy. In second year
! of LTM for 4 sitesand LTO for 3 sites.
High 12 Interim Actions 2(2) 2(3) TECH $1,517 $256 $105 $0
o FYO1 $1,220
Sitesin Medium 3 Design 0 0 14 TECH $168 $0 $30 $1,003
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 1 REG $317 $0 $0 $60 || FY02 $1.275 FY97/98: ContinueLTM and LTO for 3sitesand IRA for
Category Not Evaluated 1 RA-O (LTO) 0 2 10 $250 $106 $116 $110 SS07. Modify IRA at ST08. Start Rl for 8 new sitesand
FYO03 $1,523|| RDs for 10 sites.
Not Required 0 LTM 0 3 2 $55 $24 $0 $15
Total Number of Sites 17 Total $7,708 $1,239 $301 $1,233 || FY 98-2006* * $9,445
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

North Carolina

’ Air Force- SEYMOUR JOHNSON AIR FORCE BASE / NC457212447400 RAB Progressin FY97
FY96: Awarded RA & LTO at ST-1, SD-2, SS-4, ST-5, &
Siteswith Response Complete 8 Investigation 28 3 0 $2,343 $0 $849 $0 | Fyoo $120/| SS-12; awarded IRA a OT-29 & a13siteLTM at NFA sites.
Currently have 15 sites response complete, 7 in cleanup, and
High 8 Interim Actions 1(1) 2(2) TECH $1,584 $361 $0 $0 9 under investigation.
o FYO01 $884
Sitesin Medium 0 Design 5 0 3 $663 $0 $0 $92
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RA-C 0 5 3 CONT $3,766 $0 $0 $753 || FY 02 $901 FY97: ContinueLTO at sites 1,2,3,4,5, & 12; award IRA at
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 8 $438 $0 $0 $485 SS-31and 3LTMsat NFA sites (and gain site closure).
i FYO03 $1,573|| FY98: 4LTOs, RD/RA at OT-29, and RD/RA at SS-31.
Not Required 15 LT™M 0 15 0 $571 $548 $0 $0
Total Number of Sites 31 Total $9,365 $909 $849 $1,330 || FY 98-2006* * $11,193
’ FUDS- CHARLOTTE NAV AMM DEPO / NC49799F490000 Progressin FY97
HTRW- Prepared workplan for Phase Il RI. Lengthy pursuit
Siteswith Response Complete 2 Investigation 3 1 0 TECH $1,121 $62 $100 $0 | Fyoo $0 /| of ROEs from >15 property owners. Scoped, negotiated,
and awarded mod to comply with NCDENR comments on
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 workplan.
o FYO01 $1,028
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 1 3 $1 $0 $0|| Fyo2 $3 HTRW- Finalize workplan, issue mod for changed staging of
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 field activities, complaef_idd wqu, and submit Phase Il RI
FYO03 $20 || report to NCDENR. Pending review of NCDENR, FS work
Not Required 0 LT™M 0 0 1 $0 $0 $0 $0 will beinitiated.
Total Number of Sites 4 Total $1,124 $63 $100 $0 || FY 98-2014** $4,010
’ FUDS - CP BUTNER TRNG CMP / NC49799F482700 Progressin FY97
HTRW- Conducted follow up with the NCDEHNR
Siteswith Response Complete 0 Investigation 2 1 0 REG $208 $2 $0 $0 EYO00 $0 concerning our previous request for NOFA at this site.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 2 $21 $0 $0 $0[| FYo2
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $21
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $319 $2 $0 $0 || FY 98-2026** $14,201
4@ FUDS- CP/FT DAVIS/ NCA9799F482800 Progressin FY7
HTRW- Continued follow-up with NCDEHNR for NOFA
Siteswith Response Complete 0 Investigation 2 1 0 REG $257 $1 $0 $0 || ryoo $0/| on thissite.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 2 $21 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $278 $1 $0 $0 || FY 98-2061** $28,574

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

North Carolina

’ FUDS - LAURINBURG-MAXTON AB / NC49799F482900

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

CON/HTRW- Continued sampling montoring wells.
Siteswith Response Complete 0 Investigation 3 1 0 REG $1,067 $27 $600 $0 | Fyoo $0 || HTRW- Conducted follow-up with NCDEHNR concerning
our previous request for NOFA at thissite.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 2 $73 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 3 1 $415 $0 $2 $0|| Fyo2 $0 CON/HTRW:- Continue montoring. HTRW- Continue to
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 coordinate with NCDEH_NRfor NOFA and, pending
FYO03 $0 || approval, close-out the site.
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $1,555 $27 $602 $0 || FY 98-2015** $3,146
‘ FUDS - NEW HANOVER COUNTY AIRPORT / NC49799F483500 NPL Progressin FY97
Refer to page A-134
Siteswith Response Complete 1 Investigation 3 1 0 $615 $0 $0 $0| Fyoo $120
High 1 | Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $389
Sitesin Medium 0 Design 1 0 2 $70 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 1 2 1 REG $974 $34 $14 $34|[ FY02 $17
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $225
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $1,659 $34 $14 $34 || FY 98-2010** $1,222
‘ FUDS- WEEKSVILLE NAV AIR FAC / NC49799F491100 Progressin FY97
HTRW- RI report was submitted to NCDENR
Siteswith Response Complete 1 Investigation 1 1 1 REG $729 $19 $10 $254 || EY 00 $306 || recommending NOFA.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $971
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 0 2 $17 $0 $0 $0|| Fyo2 $0 HTRW- LTM may be reqd by NCDENR. Assuming
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 approval of NOFA recommendation, site will be closed-out.
Category (LTO) FY03 $0
Not Required 1 LTM 0 1 0 $0 $0 $70 $0
Total Number of Sites 3 Total $746 $19 $80 $254 || FY 98-2006* * $2,564

B-1-3



